

MONTHLY COMPLETION REPORT

Commonwealth Migration Canada

SEO, GEO & AEO Services

WEBSITE	https://commonwealthmigration.ca
REPORT PERIOD	September 2026
SERVICE PLAN	Advanced SEO + Maintenance
REPORT STATUS	Rough draft - evidence-based working report

Purpose: provide a first September completion view for the Canada website, using the Canada action plan and the supplied Australia completion report as the reporting model.

Important evidence note

The supplied completion report is for the UAE website, cwmigrationgroup.ae. It is used here as a format and level-of-detail reference only. The Canada findings below are based on the September 2026 action plan, the current project repository, September commit history, and local build checks. Google Search Console data, live indexation, analytics outcomes, and confirmed third-party publication placements were not available in the supplied materials and are therefore marked to verify.

1. Executive summary

September work appears to have materially strengthened the Canada site's content, metadata, technical foundations, conversion paths and trust signals. The repository shows a broad SEO content layer, a substantial blog library, structured route handling, sitemap generation, canonical metadata, internal-linking support, regulated-consultant identity information and local Brampton/Canada positioning.

On the available evidence, the strongest completion areas are on-page SEO, AEO-ready content, technical route and sitemap foundations, content publishing, local/entity signals and mobile presentation. The two areas that should be confirmed before this is issued as a final client report are live Google Search Console activity and the final list of external backlinks/citations actually published.

Working conclusion: substantial on-site SEO/GEO/AEO implementation is evidenced. External visibility and authority results remain measurement items, not proven outcomes in this draft.

Headline evidence

Area	September evidence	Draft status
Content footprint	20 blog article modules are present in src/data/blog-articles; the September build generated 146 pages/routes.	Evidenced
On-page SEO	SEO content and keyword expansion libraries were changed; a September commit records SEO-optimized content added across pages.	Evidenced
Technical SEO	Metadata builder, canonical URLs, sitemap generation, robots route and legacy-to-current route mapping are present.	Evidenced
AEO / FAQ	FAQ content and structured, question-led content libraries were expanded in September changes.	Evidenced
Local / entity GEO	Canada, Brampton, address, hours and CICC/RCIC identity details are centralized in site configuration.	Evidenced
GSC / indexing	Action plan requires review and submissions; no Search Console export was supplied.	To verify
Backlinks / citations	Outreach and submission scripts/workbooks exist, but live accepted placements are not proven by the supplied evidence.	To verify

2. Action plan completion matrix

The matrix below maps the 14 Canada action-plan commitments to the evidence currently available. This is intentionally conservative: repository evidence supports on-site implementation, but it cannot independently prove off-site publication or Search Console submission.

Action-plan item	September completion view	Status
1-2. Keyword and competitor research	Keyword-led page and blog structures are evidenced through SEO content, keyword framing and expansion files. Competitor research deliverable is not separately present in the supplied materials.	Partial / verify
3. 10-12 SEO blogs	20 blog article modules are present, including topics covering PR pathways, work permits, study permits, family sponsorship, visitor visas, CRS and IRCC updates.	Evidenced
4-5. Page, metadata and internal-link optimization	Central metadata builder, normalized page titles, descriptions, canonical URLs and broad SEO content changes are present; internal-linking helpers are also present.	Evidenced
6. Sitemap, robots, canonical and indexing files	Sitemap generation, robots route and canonical metadata are implemented. Sitemap logic includes 100+ content routes plus tools and consultation routes.	Evidenced
7. Google Search Console review	Required by plan, but no GSC screenshot/export or submission log was provided.	To verify
8. Technical SEO, broken links and redirects	Legacy/current route mapping, build-time route generation and September route/content work are evidenced. A separate broken-link crawl result was not supplied.	Partial / verify
9. Schema and structured data	Blog/article schema utilities and structured metadata foundations are present; page-level schema coverage should be checked in the rendered site.	Partial / verify
10. Internal linking	Navigation, route map, blog index and content expansion libraries support internal discovery between service, tool, consultation and blog pages.	Evidenced
11. Local business information	Brampton address, hours, contact details, Canada locale and licensed RCIC identity are centralized and updated.	Evidenced
12. Backlinks or citations	Backlink/outreach workbooks and submission scripts are present; accepted live placements are not independently confirmed.	To verify
13. Speed and mobile responsiveness	September commit history includes mobile and dark-theme fixes; production performance metrics were not supplied.	Partial / verify
14. Activity record	Git history provides a dated implementation record across September, including SEO, blog, metadata, trust and mobile changes.	Evidenced

3. Work completed and website improvements

The following items are suitable for inclusion in the September client narrative, subject to the final live-site and platform checks noted in Section 5.

Content and search intent

- Expanded Canada immigration content across service, pathway, tool and guide areas, with keyword-focused content modules in the source project.
- Maintained a substantial blog library of 20 article modules covering high-intent Canadian immigration topics, including Express Entry, CRS, PNP, study, work, family, visitor and post-graduation pathways.
- Added question-led and explanatory content patterns intended to improve direct-answer extraction and user understanding.
- Added or maintained Canada-specific calls to action for consultation, assessment, payment and free tools.

Technical SEO and crawlability

- Implemented a central metadata builder with concise title normalization, descriptions, canonical URLs, Open Graph and Twitter metadata.
- Maintained sitemap generation based on page records and source-file/git dates, with additional tool and consultation routes included.
- Maintained route normalization and legacy-path mapping so older URLs can resolve to current keyword-led paths.
- Built the site successfully with Next.js 16.3.0; local lint and production build checks completed without reported errors.

GEO, trust and conversion signals

- Centralized Commonwealth Migration Group Inc. identity, Brampton/Canada location, opening hours, contact information and service positioning.
- Added a single-source regulated representative record for Pankaj Khanna, RCIC, including CICC registration details and eligibility wording.
- Improved homepage expert placement, favicon/serp presentation, consultation flow and mobile presentation during September commits.

4. September implementation record

The project history shows a concentrated September delivery period. The entries below are grouped into client-friendly themes rather than presented as a raw engineering log.

Date	Implementation evidence	SEO relevance
Sep 1-7	Homepage and consultation presentation updates, tool/navigation improvements, payment-flow work and CRM lead handoff changes.	Improved crawl paths, conversion paths and lead capture.
Sep 9-12	Homepage heading, consultant display, contact details and broad SEO-optimized page content changes; mobile CSS and watermark fixes.	Improved page relevance, trust and responsive presentation.
Sep 16-23	Official address replacement, resource/blog navigation, blog/news pages, favicon/serp work, RCIC details and local contact updates.	Improved local/entity consistency, discoverability and regulated-practice trust signals.
Sep 24-30	RCIC details refined, homepage expert section placement adjusted, article images applied and consultation calendar link added.	Improved E-E-A-T signals, content presentation and consultation conversion.

Quality checks completed locally

- npm run lint completed successfully.
- npm run build completed successfully, compiling and generating 146 static/dynamic routes without reported build errors.
- The generated route set includes sitemap.xml, robots.txt, consultation, assessment, tool, blog, immigration pathway and news routes.

These are local project checks. They do not replace live production checks for HTTP status, Core Web Vitals, Search Console indexing or third-party link publication.

5. Measurement and verification items

Before issuing this as a final completion report, attach or confirm the following evidence. These items are separated from the implementation narrative so the report does not overstate what the supplied files prove.

Verification item	What to confirm	Why it matters
Google Search Console	Coverage/indexing status, submitted sitemap, clicks, impressions, CTR and average position for September.	Shows whether the on-site work was discovered and visible in Google.
Live crawl	HTTP 200/3xx/4xx results, canonical output, robots directives, sitemap URL count and broken links on production.	Confirms implementation survived deployment.
Schema validation	Rendered Organization, LocalBusiness, Article, Breadcrumb, FAQ and service markup where applicable.	Confirms machine-readable entity and answer signals.
Performance	Mobile and desktop Lighthouse/PageSpeed results, especially LCP, INP and CLS.	Quantifies the performance commitment in the plan.
Backlinks/citations	Final accepted URLs, live status, target page and anchor/citation context for each placement.	Separates prepared outreach from published authority.
Analytics/conversions	Consultation clicks, assessment starts, form submissions, WhatsApp/call clicks and qualified leads.	Connects SEO work to business outcomes.

Recommended October follow-up

- Export September Search Console and analytics data and add a one-page performance appendix.
- Run a production crawl and validate sitemap, canonical, robots, redirects, schema and broken links.
- Turn the outreach workbook into a verified backlink/citation register with live URL evidence.
- Refresh time-sensitive immigration content against current IRCC sources and record review dates.
- Use page-level impressions and conversions to prioritize the next content expansion cycle.

Source and scope note

This rough report was prepared from: (1) the September 2026 combined SEO/GEO/AEO action plan for commonwealthmigration.ca and cwmigrationgroup.ae; (2) the supplied September 2026 completion report for cwmigrationgroup.ae, used as a structure/reference model; and (3) the commonwealthmigration.ca project files and September git history available in the working repository. The UAE completion report is not treated as evidence of Canada-site results.